
General Engineering Services Contract 
Amendment

January 24, 2018



 The original request for an increase in the General Engineering 
Contract (GEC) was for $17,930,809, from $46,842,849 to $64,773,658, 
for continued and expanded scope in support of Task 01 Scheduling & 
Estimating Services, Task 03 Environmental & Planning, and Task 04 
Design Management & Services.

 At the December 14, 2017 HART Board Meeting, an amendment was 
proposed for $3,000,000 and approved by the HART Board. This 
request is for the remaining $14,930,809.

 This increase will cover additional past and future services requested 
for tasks to the end of the contract in April, 2019.

Purpose



Background
• CH2M Hill  was awarded the General Engineering Services contract on December 

5, 2013 for $46,143,277.  

• The contract was for five (5) years and four (4) months and will run through April 
5, 2019.

• Since then, three (3) amendments have been issued for a total cost of $699,572.  
The amendments were for Rapid Transit Stabilization Agreements and Bus/Rail 
Integration Planning.

• There is an amendment being processed now for $3,000,000.

• The current value of the contract is now $46,842,849.

• The contract scope was defined in five (5) tasks.
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Contract Background
• Task  01 – Scheduling and Estimating Support (Level of Effort)

Tasks include project management support services to provide project control 
procedures, management of the Management Information System, management 
of reports for FTA submittal, scope control and Work Breakdown Structure, 
schedule control, review of contractor schedule and pay requests, cost control 
services and estimating services. 

• Task 02 – Interface Management and Coordination (Level of Effort)

Tasks include to maintain the Project Interface Plan, the process improvements 
list,  the Project Interface Control Manual, HART’s Interface Management Plan 
and the Interface Management Coordination Procedures.
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Contract Background

• Task  03 – Environmental and Planning (Level of Effort plus                          
Specialized Sub‐Consultants)

Tasks include environmental planning, environmental compliance, general 
planning support, travel demand forecasting, bus/rail integration planning station 
access and modal interface planning, land use planning, transit oriented 
development planning, traffic analysis, GIS and mapping, archaeological and 
cultural resources and support for right of way, utilities and 
environmental/planning.
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Contract Background
• Task  04 – Design Management Services (Level of Effort)

Tasks include management of final design services, final design submittal review, 
refine conceptual designs, update project baseline documents, system‐wide 
signage, final design of landscaping, traffic analyses, floodway and flood plain 
evaluation, intelligent transportation systems support, renderings/drawings for 
public outreach, support interface and integration and support third party and 
utility agreements, design support for design‐build construction, design support 
for elevators and escalators and additional design and design studies.
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Contract Background

• Task  05 – Program Management and Deliverables

Tasks include the GEC’s Program Management Services and the GEC’s transition 
plan, work breakdown structure, budget staffing plan, monthly progress and 
status reports, and contract administration.
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Assumptions at time of Contract

• Revenue Service March 2019.

• 6 Design‐Bid‐Build Contract Packages: Westside 
Stations Group; Airport Guideway; City Center 
Guideway; Airport Stations; Dillingham Kaka’ako
Stations; and Pearl Highlands Parking Structure 
and Bus Transit Center.

• Programmatic Agreement support activities 
performed by in‐house staff.



Original Contract Overview
Planned‐to‐Actual (FTE)

Year Planned  FTE Actual FTE Over/(Under)
2014 32 37 5
2015 25 34 9
2016 21 31 10
2017 16 27 11



Original Contract Overview
Task 01 Scheduling & Estimating

Year Planned
(hours)

Planned
(FTEs)

Actual/
Projected 
(hours)

Actual/
Projected 
(FTEs)

2014 14,668 8 14,191 7

2015 13,776 7 15,355 8

2016 13,344 7 13,757 7

2017 11,344 6 15,095 8



Original Contract Overview
Task 02 Interface Management & 

Coordination
Year Planned 

(hours)
Planned
(FTEs)

Actual/
Projected 
(hours)

Actual/
Projected 
(FTEs)

2014 6,502 3 6,031 3

2015 6,482 3 3,706 2

2016 5,258 3 2,994 2

2017 4,298 2 2,257 1



Original Contract Overview
Task 03 Environmental & Planning

Year Planned 
(hours)

Planned
(FTEs)

Actual/
Projected 
(hours)

Actual/
Projected 
(FTEs)*

2014 8,911 5 19,211 10

2015 7,694 4 16,650 9

2016 6,184 3 14,715 8

2017 3,416 2 11,839 6

*Actual/Projected (FTEs) include 
Subconsultant level of effort



Task  03  Overruns

Need to satisfy Programmatic Agreement stipulations greater than 
anticipated.
• NHRPs. 
• Additional PA Support – Historic context studies, architectural historian, 

etc.
• Preparation of HALS, National Historic Landmark support, National 

Historic Places Registration, etc. 
• Transportation modeling, Post‐ROD Environmental support.
• AIS Support including SAIS, data recovery, curation, data recovery.



Original Contract Overview
Task 04 Design Management & Services

Year Planned 
(hours)

Planned
(FTEs)

Actual/
Projected 
(hours)

Actual/
Projected 
(FTEs)

2014 29,946 15 31,523 16

2015 19,848 10 29,344 15

2016 11,991 6 27,282 14

2017 9,560 5 22,840 12



Task  04  Overruns
• Airport & City Center Design‐Bid‐Build approach replaced by 

Design‐Build (impacts Task 04 ‐ Design Mgmt & Services).
• Technical oversight of submittals and resolution of issues
• Create new procurement documents, respond to RFIs & Alternative Technical Concepts (ATCs), 

Evaluate Technical proposals
• Additional Hydrologic, Hydraulic & Scour Analyses
• Additional Design Studies
• Grounding/Corrosion Control
• Additional Hydrologic, Hydraulic & Scour Analyses

• Traffic Engineering support – Review MOT Plans, design 
submittals, provide HDOT contract oversight.

• On‐Call Contractor Construction Management support.
• HECO Support.
• UH West Oahu Temporary Park & Ride final PS&E.



Original Contract Overview
Task 05 Program Management & Deliverables

Year Planned 
(hours)

Planned
(FTEs)

Actual/
Projected 
(hours)

Actual/
Projected 
(FTEs)

2014 2,240 1 1,567 1

2015 1,428 0.75 763 0.5

2016 1,438 0.75 719 0.5

2017 1,438 0.75 502 0.25



Looking forward ‐ 2018 to 2019
• Revenue Service December 2025 (6 year delay increases LOE 

overall).

• Need to satisfy Programmatic Agreement stipulations in advance 
of Interim Revenue Service.

• Design Build approach continues to drive additional Design 
Management & Services.

• Plan is to review the contract and decide whether to re‐bid in 
2018 for new GEC contract through 2025 (RSD).



Looking Forward 
Task 01

Year Planned 
(hours)

Planned
(FTEs)

Actual/
Projected 
(hours)

Actual/
Projected 
(FTEs)

2018 5,520 3 19,136 7
2019 504 0 6,414 3



Task 01 Continued Needs

• Continued support with FTA reporting requirements 1,592 
hours.

• Schedule Control 11,900 hours.
• Cost Control 1,586 hours.
• Estimating Services 10,300 hours. 

Additional funding needed to support Task 1 services is $ 3.17M



Looking Forward 
Task 03

Year Planned 
(hours)

Planned
(FTEs)

Actual/
Projected 
(hours)

Actual/
Projected 
(FTEs)

2018 1,640 1 29,310 15
2019 114 0 3,175 1.5



Task 03 Continued Needs
• Continued Environmental & Planning staff augmentation 6,785 

hours.
• ROW & Cost‐to‐Cure Support 
• Engage key Subconsultants to support compliance with project’s 

Programmatic Agreement. 
• Hardy Heck Moore Historic Context Studies – 6,060 hours
• Various Subs Education Materials – 3,900 hours
• Fung & Associates Historical Architectural Proposals (Nat’l Historical Register of Properties) –

1,500 hours
• Agile 1 Historic Research – 1,560 hours
• Various Subs HALS, HABS/HAERS Nominations – 2,392 hours

• FTA Grant Management – 1020 hours (Sub).

Additional funding needed to support Task 3 services is $7.5M



Looking Forward
Task 04

Year Planned 
(hours)

Planned
(FTEs)

Actual/
Projected 
(hours)

Actual/
Projected 
(FTEs)*

2018 3,660 2 23,262 12
2019 0 0 6,182 3

*Actual/Projected (FTEs) include 
Subconsultant level of effort



Task 04 Continued Needs
• Change to Design Build (Eastside) requires Design Support for 
Responding to RFIs, Evaluating NCRs, Attending Discipline task 
force meetings, Evaluation of technical issues (6 FTE).
• Final Design Support (4 FTE).
• Traffic Analyses (1 FTE).
• Other Design & Design Studies (1 FTE).
‐ Grounding/Corrosion Control
‐ HECO
‐ UHWO Park and Ride
‐ CCGS Geotech Baseline Report

Additional funding needed to support Task 4 services is $10.7M



 Approve Contract Change Amendment in the amount of $14,930,809 to 
provide project staffing and sub‐consultants through April, 2019 (reflects $3M 
awarded at December Special Board Meeting).

 HART previously forecasted allocation for this Amendment and sufficient 
funding is available in the Project budget.  No contingency is required to be 
used for this change.

 This amount is included in the Project Budget of $8.165 billion.
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Requested Action




